EduCloud - Implantação #526
US: Elaborar as Etapas Necessárias para o Deployment do Balanceador de VMs

05 Apr 2012 16:55 - Beraldo Leal

Status:	Rejeitada	**Start date:**	09 Apr 2012
Priority:	Normal	**Due date:**	
Assignee:	Beraldo Leal	**% Done:**	0%
Category:		**Estimated time:**	12.00 hours
Target version:	Ciclo 2	**Spent time:**	0.00 hour

Description

History

#1 - 09 Apr 2012 17:12 - Beraldo Leal

- Estimated time set to 12.00

#2 - 16 May 2012 14:47 - Carlos Moreira

- Status changed from Nova to Rejeitada