EduCloud - Implantação #782
[benchmark] Linpack 04 hardwares reais sem HT

03 Apr 2013 12:11 - Thiago Paiva

Status:	Resolvida	**Start date:**	03 Apr 2013
Priority:	Normal	**Due date:**	
Assignee:	Thiago Paiva	**% Done:**	100%
Category:		**Estimated time:**	0.00 hour
Target version:	Etapa 2 - Fase 2	**Spent time:**	0.00 hour

Description

- Linpack MPI

History

#1 - 25 Apr 2013 00:15 - Thiago Paiva

- Status changed from Nova to Resolvida

- % Done changed from 0 to 100